COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C20626 ESTI MATE

PCN: 20626- Bl D

CONTRACT DESCRI PTI ON:
SH 17 MP 84.5 to US 285 & SH 17 Intersection

PRQIECT NO NHPP0O171- 105

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 09/ 30/ 2020

ESTI MATE SUMVARY 07:53: 04

NO 0004 PROG

265 WORK DAYS
265 WORK DAYS

TIME CHARGED: 86.5 DAYS TI ME ALLOW

PERCENT TI ME: 32. 64 ORI G TI ME ALLOW

SH 17 Ml epost 84.5 to US 285 & SH 17 Intersection

NAME OF ROAD:

PRQIECT COUNTI ES: ALAMOSA

CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC

14802 W 44th AVENUE

SAGUACHE

09/ 26/ 2020
03/ 05/ 2020

DATE TI ME STARTED 06/01/2020
DATE WORK BEGAN

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED

03/ 26/ 2020
05/ 21/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 25,181, 874.25 PARTI Cl PATI NG $ 9,786,956.71 $ 4,634, 114. 60
AWARD PRQJECT AM: $ 21, 320, 469. 84 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 38.87% TOTAL EARNI NGS 9, 786, 956. 71 4,634,114.60
FUNDS AVAI LABLE: $ 15,394,917.54 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 786, 956. 71 4,634, 114. 60
TOTAL CLAI M5 $ 0.00 RETAI NAGE -271,222.52 - 135, 292. 40
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9,515, 734. 19 4,498, 822. 20
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 9,515, 734. 19 4,498, 822. 20
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 44988222

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-00027

0015 202-00035

0020 202- 00090

0025 202-00240

0030 202-00425

0035 202-00810

0040 202-00821

0045 202-01130

0050 202-04002

0055 203-00050

C20626

20626- BI D
NHPPO171- 105

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Riprap

*Renoval of Pipe

*Rermoval of Delineator

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Bridge Railing

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renoval of Guardrail Type 3

*Cl ean Cul vert

*Unsui tabl e Materi al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
157. 000
ACRE
957. 54000
0. 000
sy
1, 818. 10000
76. 000
LF
48. 48000
861. 000
EACH
6. 06000
1, 744. 000
5%
7. 80000
136. 000
LF
37. 42000
13. 000
EACH
153. 01000
58. 000
EACH
40. 80000
988. 000
LF
9. 49000
14. 000
EACH
3, 939. 23000
100. 000
oy

79. 79000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

91. 100
11. 800
102. 900

0. 000
0. 000
0. 000

71.000
0. 000
71.000

355. 000
56. 000
411. 000

1, 744.000
0. 000
1, 744.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 30/ 2020

11, 298.

339.

97

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:53: 04

AMOUNT

98, 530.

3, 442.

2, 490.

13, 603.

87

.00

08

66

20

.00

.00

.00

.00

.00

.00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20626-BI D ESTI MATE RUN 09/ 30/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0004 07:53: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 *Enmbanknment Material (Conplete In Place) 153, 686. 000 103, 443. 000
cY 17,412. 000 362, 866. 08
20. 84000 120, 855. 000 2,518, 618. 20
0065 203-01140 Rol li ng 70. 000 0. 000
HOUR 0. 000 0. 00
100. 01000 0. 000 0. 00
0070 203-01500 Bl adi ng 90. 000 0. 000
HOUR 0. 000 0. 00
110. 01000 0. 000 0. 00
0075 203-01597 Pot hol i ng 120. 000 0. 000
HOUR 0. 000 0. 00
120. 01000 0. 000 0. 00
0080 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 207-00205 *Topsoi | 61, 063. 000 21, 766. 000
CcY 2,897.000 54,173. 90
18. 70000 24, 663. 000 461, 198. 10
0090 208-00002 *Erosion Log Type 1 (12 Inch) 1, 025. 000 490. 000
LF 0. 000 0. 00
4.13000 490. 000 2,023.70
0095 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 38000 0. 000 0. 00
0100 208-00070 *Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
3, 641. 26000 0. 000 0. 00
0105 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 35. 000
HOUR 0. 000 0. 00
50. 00000 35. 000 1, 750. 00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 10. 000
HOUR 0. 000 0. 00

100. 01000 10. 000 1, 000. 10



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20626-BI D ESTI MATE RUN 09/ 30/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0004 07:53: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 01000 0. 000 0. 00
0120 208-00207 *Erosi on Control Management 80. 000 13. 000
DAY 5. 000 3, 000. 15
600. 03000 18. 000 10, 800. 54
0125 208-00300 *Tenporary Berns 75, 000. 000 49, 456. 000
LF 0. 000 0.00
3. 03000 49, 456. 000 149, 851. 68
0130 210-00810 *Reset Ground Sign 138. 000 0. 000
EACH 0. 000 0. 00
193. 81000 0. 000 0. 00
0135 212- 00006 *Seedi ng (Native) 120. 000 0. 000
ACRE 0. 000 0. 00
390. 55000 0. 000 0. 00
0140 213-00004 *Mul ching (Weed Free Straw) 120. 000 0. 000
ACRE 0. 000 0. 00
602. 61000 0. 000 0. 00
0145 213-00061 *Mil ch Tackifier 24, 000. 000 0. 000
LB 0. 000 0. 00
1. 95000 0. 000 0. 00
0150 304-06000  *Aggregate Base Course (Cl ass 6) 69, 190. 000 29, 786. 030
TON 10, 509. 120 301, 927. 02
28. 73000 40, 295. 150 1,157, 679. 66
0155 304-09014  Aggregate Base Course (Special) 17, 797. 000 0. 000
TON 1,134. 840 24,591. 98
21.67000 1, 134. 840 24,591. 98
0160 403-00721 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
SY 0. 000 0. 00
79. 08000 0. 000 0. 00
0165 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) Furnish 24, 478. 000 1, 551. 550
TON 4,161.500 259, 261. 45

62. 30000 5, 713. 050 355, 923. 02



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20626-BI D ESTI MATE RUN 09/ 30/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0004 07:53: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-34731  *Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 87, 233. 000 0. 000
TON 30, 421.390 2,533, 189.15
83. 27000 30, 421. 390 2,533, 189. 15
0175 405-00100 *Heating and Remi xi ng Treat ment 673, 117. 000 125, 537. 000
SY 239, 439. 000 773,387.97
3. 23000 364, 976. 000 1,178,872.48
0180 411-10255 Emulsified Asphalt (Sl ow Setting) 34, 770. 000 0. 000
GAL 14, 933. 000 37,332.50
2.50000 14, 933. 000 37,332.50
0185 411-90010 *Asphal t Rej uvenating Agent 29, 526. 000 6, 130. 000
GAL 10, 871. 000 32,939.13
3.03000 17, 001. 000 51, 513. 03
0190 603-10180 *18 Inch Corrugated Steel Pipe 160. 000 144. 000
LF 0. 000 0. 00
102. 02000 144. 000 14, 690. 88
0195 603-10240 *24 Inch Corrugated Steel Pipe 72.000 72.000
LF 0. 000 0. 00
110. 10000 72.000 7,927.20
0200 603-10300 *30 Inch Corrugated Steel Pipe 58. 000 58. 000
LF 0. 000 0. 00
136. 36000 58. 000 7,908. 88
0205 603-30018 *18 Inch Steel End Section 12. 000 12. 000
EACH 0. 000 0. 00
1, 539. 33000 12. 000 18, 471. 96
0210 603-30024  *24 Inch Steel End Section 7.000 7.000
EACH 0. 000 0. 00
1,672. 66000 7.000 11, 708. 62
0215 603-30030 *30 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
1,927.19000 0. 000 0.00
0220 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M3S) (12 864. 000 0. 000
in. Block)
LF 0. 000 0. 00

32.88000 0. 000 0. 00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20626-BI D ESTI MATE RUN 09/ 30/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0004 07:53: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606-01395 *Transition Type 3L 8. 000 0. 000
EACH 0. 000 0. 00
977. 74000 0. 000 0. 00
0230 606-10300 *Bridge Rail Type 3 136. 000 0. 000
LF 0. 000 0. 00
417. 15000 0. 000 0. 00
0235 607-11525 *Fence (Plastic) 2,118. 000 2,118. 000
LF 0. 000 0. 00
10. 00000 2,118. 000 21,180. 00
0240 612-00001  *Delineator (Type I) 781. 000 0. 000
EACH 0. 000 0. 00
23. 46000 0. 000 0. 00
0245 612-00002  *Delineator (Type II) 115. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0250 612-00003  *Delineator (Type I11) 82. 000 0. 000
EACH 0. 000 0. 00
27. 54000 0. 000 0. 00
0255 614-00011  *Sign Panel (Class I) 163. 000 0. 000
SF 0. 000 0. 00
18. 36000 0. 000 0. 00
0260 614-00012 *Sign Panel (Class Il) 383. 000 0. 000
SF 0. 000 0. 00
21. 42000 0. 000 0. 00
0265 614-01512  *Steel Sign Support (2-1nch Round) (Post) 56. 000 0. 000
LF 0. 000 0. 00
16. 32000 0. 000 0. 00
0270 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 114. 000 0. 000
EACH 0. 000 0. 00
127.51000 0. 000 0. 00
0275 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 12. 000 0. 000
LF 0. 000 0. 00

20. 40000 0. 000 0. 00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20626-BI D ESTI MATE RUN 09/ 30/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0004 07:53: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 35. 000 0. 000
EACH 0. 000 0. 00
224. 41000 0. 000 0. 00
0285 614-80391 *Runble Strip (G inding) (Asphalt) 86, 127. 000 0. 000
LF 0. 000 0. 00
0.12000 0. 000 0. 00
0290 625-00000  *Construction Surveying 1. 000 0. 400
LS 0. 100 10, 500. 60
105, 006. 04000 0. 500 52, 503. 02
0295 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 124, 367. 65
1, 243, 676. 51000 0. 600 746, 205. 91
0300 626-01114  Public Information Managenent (Tier 1V) 370. 000 97. 000
DAY 35. 000 2,100. 00
60. 00000 132. 000 7,920. 00
0305 627-00013 *Pavenment Marking Paint (H gh Build) 9, 820. 000 351. 000
GAL 1, 356. 000 42,673.32
31. 47000 1,707.000 53, 719. 29
0310 627-30405 *Prefornmed Thernopl astic Pavement MarKking 1, 134. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
16. 24000 0. 000 0. 00
0315 630-00000  *Fl aggi ng 15, 000. 000 3, 596. 500
HOUR 3, 986. 000 97,577. 28
24. 48000 7,582.500 185, 619. 60
0320 630-00007 *Traffic Control Inspection 80. 000 20. 000
DAY 11. 000 2,188.01
198. 91000 31. 000 6, 166. 21
0325 630-00012 *Traffic Control Management 230. 000 63. 000
DAY 24.000 21, 176. 40
882. 35000 87.000 76, 764. 45
0330 630-80341 *Construction Traffic Sign (Panel Size A) 122. 000 37. 500
EACH 23.500 719. 10

30. 60000 61. 000 1, 866. 60



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20626- Bl D
PRQIECT NHPP0O171- 105 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000
EACH
51. 00000
0340 630-80356 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (A 2.000
Type
ype) EACH
1, 530. 09000
0345 630-80359 *Portabl e Message Sign Panel 1, 025. 000
DAY
30. 60000
0350 630-80360 *Drum Channel i zi ng Device 505. 000
EACH
20. 40000
0355 630-80380 *Traffic Cone 360. 000
EACH
1. 02000
0360 630-80511 *Mobi | e Pavenent Marking Zone 1. 000
LS
6, 090. 35000
0364 700- 70002 F/ A ANTI Cl PATED CMO 2, 306, 986. 000
FA
1. 00000
0365 700-70010 F/ A M nor Contract Revisions 199, 450. 000
FA
1. 00000
0370 700-70012 F/ A Asphal t Pavenent |ncentive (Snpothness) 550, 000. 000
FA
1. 00000
0375 700-70016 F/ A Fuel Cost Adj ustnment 290, 000. 000
FA
1. 00000
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 000
10. 000
24.000

0. 000
0. 000
0. 000

148. 000
107. 000
255. 000

182. 000
37.500
219.500

180. 000
0. 000
180. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-39, 130. 800
- 66, 865. 620
- 105, 996. 420

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 09/ 30/ 2020

510

3,274

765.

- 66, 865.

.00

20

.00

.00

.00

.00

.00

62

.00

07:53: 04

AMOUNT

1,224

7,803

4,477

183.

- 105, 996

00

.00

00

80

60

.00

.00

.00

.00

42

.00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20626-BI D ESTI MATE RUN 09/ 30/ 2020
PRQIECT: NHPP0171- 105 ESTI MATE NO 0004 07:53: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700- 70023 F/ A On-The-Job Trai nee 32, 000. 000 5, 660. 000
FA 17, 655. 000 17, 655. 00
1. 00000 23, 315. 000 23,315. 00
0390 700-70025 F/ A Quality Incentive Paynent 475, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70060 F/' A Adjust Utilities 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70111 Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 900-00006 Added Item (Dollar)/ Price Reduction for ABC (Class 6) - 14, 934. 000 - 14, 934. 000
Gradation
DOL -16, 384. 000 -16, 384. 00
1. 00000 - 31, 318. 000 - 31, 318. 00
0440 900-00006  Added Item (Dollar)/ Price Reduction for Violation of 0. 000 0. 000
Working Tine Limtations
DOL -450. 000 -450. 00
1. 00000 -450. 000 -450. 00

CAT 0200 CURRENT AMT $25, 109, 220.08 $ 4,634,114.60$ 9, 714, 302. 55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0415 620- 00002 *Field Office (Class 2) 1. 000 1. 000
EACH 0. 000 0.00
32, 751. 88000 1. 000 32,751. 88
0420 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

31, 151. 79000 1. 000 31,151.79



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

CONTI D: C20626
PCN: 20626-BI D ESTI MATE RUN 09/ 30/ 2020
PRQJECT NHPP0171- 105 ESTI MATE NO. 0004 07:53: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620-00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
8, 750. 50000 1. 000 8, 750. 50
CURRENT AMT $ 72,654.17 % 0.00% 72, 654. 17

CAT 0400
PRQJECT TOTAL CURRENT AMI $25,181,874.25% 4,634,114.60$ 9, 786, 956. 72



